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ESTIMATE RUN 10/03/2017

ESTIMATE SUMMARY 08:28:09

CONTID: C20777         ESTIMATE NO: 0004 FINL 2005

PCN: 20777-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Weigh In Motion Replacement PERCENT TIME:

PROJECT NO: ITS SW01-624                  

ITS WIM SCALE APPROACH UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING

12525 E. JAMISON PLACE , # 8 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)790-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 774,523.24 PARTICIPATING $ $ 448.49

AWARD PROJECT AMT: 670,208.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,053.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.48

WORK DAYS

WORK DAYS

100.00%

0.00

448.49

448.49

10,501.62

$

$

$

$

774,523.24

0.00

774,523.24

0.00

774,523.24

0.00

0.00

774,523.24

0.00

AMOUNT DUE 774,523.24 10,501.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,501.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

43.0 TIME ALLOW: 46

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2016

08/01/2016

12/02/2016

12/02/2016

10/03/2017

05/26/2016

07/06/2016

07/20/2016

08/01/2016
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 1,141.000

0.000

202-00170  
 

5,020.401,141.000

0.00

1,141.000

SY  

4.40000

0010 *Removal of Concrete Pavement 554.500

0.500

202-00210  
 

25,641.00555.000

23.10

555.000

SY  

46.20000

0015 *Removal of Asphalt Mat 36.500

0.500

202-00220  
 

1,872.2037.000

25.30

37.000

SY  

50.60000

0020 *Removal of Pavement Marking 1,970.000

0.000

202-00250  
 

21,670.001,970.000

0.00

1,970.000

SF  

11.00000

0025 Removal of Pull Box 1.000

0.000

202-00827  
 

360.001.000

0.00

1.000

EACH

360.00000

0030 Potholing 2.000

0.000

203-01597  
 

1,134.602.000

0.00

2.000

HOUR

567.30000

0035 *Erosion Log Type 1 (12 Inch) 454.000

0.000

208-00002  
 

4,104.16454.000

0.00

454.000

LF  

9.04000

0040 *Aggregate Bag 65.000

0.000

208-00035  
 

726.0565.000

0.00

65.000

LF  

11.17000

0045 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,640.002.000

0.00

2.000

EACH

1,320.00000

0050 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

137.50000

0055 *Seeding (Native) 0.400

0.000

212-00006  
 

8,056.000.400

0.00

0.400

ACRE

20,140.00000
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.400

0.000

212-00032  
 

17,484.000.400

0.00

0.400

ACRE

43,710.00000

0065 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

7,084.000.400

0.00

0.400

ACRE

17,710.00000

0070 *Mulch Tackifier 80.000

0.000

213-00061  
 

4,400.0080.000

0.00

80.000

LB  

55.00000

0075 *Aggregate Base Course (Class 6) 10.300

-0.300

304-06007  
 

693.2010.000

-20.80

10.000

CY  

69.32000

0080 *Concrete Pavement (12 Inch) (Fast Track) 591.000

0.000

412-01220  
 

104,016.00591.000

0.00

591.000

SY  

176.00000

0085 2 Inch Electrical Conduit (Plastic) 162.000

0.000

613-01200  
 

4,485.78162.000

0.00

162.000

LF  

27.69000

0090 Pull Box (Special) 7.500

-0.500

613-07000  
 

4,159.757.000

-297.13

7.000

EACH

594.25000

0095 Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,231.001.000

0.00

1.000

EACH

2,231.00000

0100 Loop Detector Wire 2,560.000

0.000

614-72875  
 

15,385.602,560.000

0.00

2,560.000

LF  

6.01000

0105 Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

10,516.004.000

0.00

4.000

EACH

2,629.00000

0110 *Weigh-In-Motion Station (Type III) 1.000

0.000

614-86733  
 

50,906.001.000

0.00

1.000

L S 

50,906.00000
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Weigh-In-Motion Station (Type III) 4.000

0.000

614-86734  
 

172,078.004.000

0.00

4.000

EACH

43,019.50000

0120 *Detour Pavement 292.000

0.000

621-00450  
 

37,743.92292.000

0.00

292.000

SY  

129.26000

0125 *Mobilization 1.000

0.000

626-00000  
 

155,608.001.000

0.00

1.000

L S 

155,608.00000

0130 *Modified Epoxy Pavement Marking 8.520

0.480

627-00008  
 

8,415.009.000

448.80

9.000

GAL 

935.00000

0135 *Pavement Marking Paint (Waterborne) 16.330

-0.330

627-00011  
 

1,673.1216.000

-34.51

16.000

GAL 

104.57000

0140 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 180.800

0.200

627-02010  
 

5,973.00181.000

6.60

181.000

SF  

33.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.80000

0150 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

88.00000

0155 *Traffic Control Inspection 21.000

0.000

630-00007  
 

10,395.0021.000

0.00

21.000

DAY 

495.00000

0160 *Traffic Control Management 35.000

0.000

630-00012  
 

38,500.0035.000

0.00

35.000

DAY 

1,100.00000

0165 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

165.005.000

0.00

5.000

EACH

33.00000
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

825.0025.000

0.00

25.000

EACH

33.00000

0175 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

231.007.000

0.00

7.000

EACH

33.00000

0180 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0190 *Drum Channelizing Device 68.000

0.000

630-80360  
 

2,992.0068.000

0.00

68.000

EACH

44.00000

0195 *Concrete Barrier (Temporary) 408.000

0.000

630-80370  
 

17,952.00408.000

0.00

408.000

LF  

44.00000

0200 *Traffic Cone 40.000

0.000

630-80380  
 

220.0040.000

0.00

40.000

EACH

5.50000

0205 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,080.001.000

0.00

1.000

EACH

3,080.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 1,992.870

-1,992.870

700-70380  
 

0.000.000

-1,992.87

0.000

F A 

1.00000

0240 Rem Port Present Str 2.000

0.000

202-00500  
 

2,407.842.000

0.00

2.000

EACH

1,203.92000

0250 Rem Light Standard 3.000

0.000

202-00700  
 

670.983.000

0.00

3.000

EACH

223.66000

0255 Sawing and Sealing Joints 538.000

0.000

412-14000  
 

5,880.34538.000

0.00

538.000

LF  

10.93000

0260 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

551.501.000

0.00

1.000

L S 

551.50000

0265 Barricade (3 M-A) (Temp) 2.000

0.000

630-80335  
 

330.002.000

0.00

2.000

EACH

165.00000

0270 Mobile Attenuator 11.000

0.000

630-85041  
 

4,345.0011.000

0.00

11.000

DAY 

395.00000

0275 Added Item (Foot)/ Pvmt Mkg Tape (Inst) 3,600.000

0.000

900-00012  
 

2,232.003,600.000

0.00

3,600.000

LF  

0.62000

0280 Added Item (Foot)/ Rem Pvmt Mkng Tape 2,760.000

0.000

900-00012  
 

2,428.802,760.000

0.00

2,760.000

LF  

0.88000
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PCN: 20777-BID    ESTIMATE RUN 10/03/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Added Item (Day)/ Concrete Profiling (High-Speed) 0.000

1.000

900-00005  
 

1,992.871.000

1,992.87

1.000

DAY 

1,992.86600

0290 Added Item (Each)/ PB (Special) Collar 0.000

1.000

900-00007  
 

297.131.000

297.13

1.000

EACH

297.13000

CAT 774,523.24448.49774,523.24CURRENT AMT0200 $ $ $

$ 774,523.24448.49$774,523.24$CURRENT AMTPROJECT TOTAL


